

Zoos Victoria Procurement Activity Plan for 2026-27 Financial Year

No.	Procurement Name	Description	Estimated Contract Completion	Property	Market Approach	Estimated Market Approach Date*	Nature
1	Staff Amenities	Staff Accommodation Facilities	1 year	MZ	RFT	Q3	Design & Construct
2	CRM/Salesforce Retainer	Software Support Services	1 year	Corporate	RFLT	Q1	IT Services
3	Kyabram Wildlife Hospital	Construction of Wildlife Hospital	June 2027	KFP	RFT	Q1	Design & Construct
4	Laundry Services	Uniform cleaning services	2-5 years	Multiple	RFLT	Q3	Services
5	Main Switch Board Upgrade	Electrical Infrastructure to support new builds	1 year	MZ	RFLT	Q4	Construction
6	Platypus Conservation Centre	Construction of Platypus Conservation Centre	1-2 years	HS	RFT	Q2	Construction
7	Shearers Cottage Restoration	Upgrade to Heritage Building	June 2027	WZ	RFLT	Q2	Construction
8	Electrical Charging Infrastructure	Infrastructure	End 2026	WZ	RFT	Q3	Construction
9	Roadworks upgrade	Road infrastructure repair and upgrades	1 year	WZ	RFLT	Q3	Construction
10	Carbon Offsets	Supply of carbon credits	1 year	ZV	RFLT	Q2	Supply
11	Interpretative Package – Platypus Centre	Supply & install	1 year	HS	RFLT	Q3	Supply & Install
12	Landscaping – Platypus Centre	Minor works	1 year	HS	RFLT	Q4	Minor Works
13	MZ Dive Contract	Dive Services to maintain seal and penguin pools	2-5 years	MZ	RFLT	Q2	Services
14	ZV Intelligence Bank		2-5 years	ZV	RFLT	Q4	IT Services
15	AI Project		1 year	ZV	RFLT	Q3	IT Services
16	HS Power Upgrade	Electrical Infrastructure to support new builds	1 year	HS	TBC	Q3	Construction

Please note that:

- All planned procurement activities are subject to revision or cancellation. The information in the forward procurement activity plan is provided for information purposes only and does not represent a solicitation or invitation to supply, or a commitment by the agency to purchase.
- Tenders will not be released on this website. When not invitational, Tenders will be issued on Zoos Victoria's Tenderlink Portal or Digital Marketplace, advanced tender notices will be advertised on Buying For Victoria where applicable.
- The date listed in the procurement activity plan is subject to change.